CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 » Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

~

VIA E-MAIL AND US MAIL

October 4, 2012

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region II
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for September 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin: -

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL35 requirements of Administrative Order No. II CERCLA-02-99-2015
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the

task completion through the end of the reporting month and provides an estimate of the timing of future
tasks. _ . :

1. Previous Actions in Compliance with the Order
A. The following actions have been taken to comply with the Order duriﬁg the previous month:

® Met with representatives of the USEPA and the NJDEP, on September 11, 2012, to discuss
the status of and comments on the Draft Remedial Investigation Report and the Draft
Feasibility Study. _

* Following the September 11 meeting continued coordination with the USEPA on resolving
comments on the Draft Remedial Investigation Report and the Draft Feasibility Study.

* Continued coordination with Praxair regarding access to the LCP site for utility markout and
survey, for replacement of the nitrogen line.

 B. The _f.ollowing' documents were submitted to the agencies during the previous month: o

" Monthly progress letter report dated September 7, 2012, including an updated project
schedule dated August 29, 2012. '
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C. The followiﬁg agency approvals were r'eceived during the previous month:
® None during the reporting period.

D. The following agency documents and correspondences were received during the previous month:
® None during the reporting period.

E. Other pertinent communications with the agencies during the previous month:

® Electronic mail message from Jonathan Gorin of the USEPA to David McNichol and Carrie
McGowan of IES, dated September 12, 2012, summarizing the discussions and actions items
~ from the September 11, 2012 meeting.

® Electronic mail message from David McNichol of IES to Jonathan Gorin of the USEPA,
dated September 14, 2012, providing the presentation files from the September 11, 2012
meeting.

® Electronic mail message from Jonathan Gorin of the USEPA to David McNichol and Carrie
McGowan of IES, dated September 27, 2012, transmitting additional comments from the
USEPA ERRD on the “Draft Feasibility Study modifications™ (i.e., text and tables prepared
regarding COPCs, PRGs, and PTW) and the “Draft Remedial Investigation Report
(modified)” to incorporate the investigation of the off-site ditches.

2. Future Actions, Data, and Plans

A. The following actions, data, and plans are scheduled to be conducted during the following two (2)
months contingent on the USEPA’s schedule for resolving comments on previously submitted
documents:

® Continue work on resolving comments from the USEPA on the Draft Remedial Investigation
" Report submitted by IES.

»  Continue work on resolving comments from the USEPA on' the Draft Baseline Ecological
Risk Assessment submitted by IES. .

* Continue work on resolving comments from the USEPA on the revised Draft Remedial
Investigation Report that incorporated the results of the investigation of off-site ditches.

® Continue work on resolving comments from the USEPA on the Draft Feasibility Study
report.

B. Other information related to the brogress of work:
® None during this reporting period.
3. Project Schedule
A. The percentage of completion of the project subtasks has been updated and is shown on the

overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations and the treatability study determination process are 100%
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complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the
USEPA review process. Coordination with the USEPA is ongoing regarding the review process.
The schedule was updated with the August 2012 progress report to provide an additional
approximately two months following the September 11, 2012 meeting, to conclude the review
process. As the time necessary to complete the review process is further defined, the schedule
will be updated accordingly. '

B. Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work: '

= No specific delays are being encountered at this time, and the current schedule reflects the
completion of draft RI and FS reports, as described above. However, resolution of comments
is pending on the revised RI and draft FS.
C. Description of efforts made to mitigate these delays or anticipated delays:
® None necessary at this time.
4. Funding Mechanism
A. An Irevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.

of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol of
IES at 973-628-3355. ' ~

Sincerely,

. CORNERSTONE ENVIRONMENTAL GRoOUP, LL.C

Gary J. DiPippo, P.E.

Manager, Hydrogeology and Remediation

A ]

Enclosure .
cc:  S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES - K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
A. Pavelka, NJDEP J. Kubitz, Entrix

R. Lampkin, Ashland
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Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish '08 [Q2'08 [Q3'08 |Q4'08 [Q1'09 '09 [Q3'09 |Q4'09 |Q1'10 |@2'10 [@3'10 |Q4'10 |Q1'11 |Q@2'11 |Q3'11 [Q4'11 |Q1'12 12 |1Q3'12 |Q4'12 |Q1 Q2
FIMAMJJASONDJFM_A_MJJASONDJF[MAMJJASONDJF[MAMJJASONDJFMﬁMJ%ASONDJﬁA_
{1 |Site Characterization 356.2 wks Fri6iol  Wed 4/23/08 i j {

204 |Remedial Investigation (RI) Report 553.9 wks Fri 715102 Mon 2/25/13 - : e - '
205 RURA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 ' [ ~
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08 || ‘ '
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4,55 mons Mon 6/19/08  Mon 9/22/08 P 45— 1
210 Submit Draft RA Reports 0 wks Fri10/24108  Fri10/24/08 | Submit Draft RA Repofts @, 10/24/08 ; ‘ ,
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 6/15/09|of Draft Rl & RA Reports ) s e ;
212 EPA Review of Response to Comments Submittals 185.2 wks Mon 5/18/09 Mon 12/3/12 e —e S S . : e = )
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2110 Thu 9/2/10 ? e 90| | | | ; Lo
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri10/2010  Fri 10/29/10 : —10/20/10 : '
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18M1  Wed 12/7/11 ‘ ;
216 USEPA Review of Final Rl and RA Reports 51.6 wks Thu12/8/11  Mon 12/3/12 | j Z | a : = =
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Tue 12/412  Mon 12/31/12 ; | ; x NEEEEER R &l
218 Prepare Final RI & RA Reports 2 mons Tue 1113 Mon 2/25/13 ‘ ’ | | ; ’» ; f f Prepare Final Rl & RAIReports |~ )
219 i | , i
220 ID Candidate Technologies 449.5 wks Fri 715102 Thu 2/24/11 :
221 ID Candidate Technologies - Phase | 45wks Fri 7/5/02 Tue 8/6/02 j
223 ID Candidate Technologies - Phase | 68 wks Thu 1111/07 Fri 2/27/09 | |
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111007 Fri 4/11/08 ! '
225 EPA Review of Revised Tech Memo 30.8 wks Thud/7/08  Tue 11/18/08| | | f ,
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08  Fri 11/21/08| Revise Tech é 5
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/27/09 i [ ]

Memorandum S ey I | {1
228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/2810  Thu 12/16/10 = j : — - 5
235 USEPA Review and Approval of QAPP 40 wks Fri5110  Thu 2/24/11 ; == =
236 USEPA Review and Comment 12.4 wks Fri521/10  Mon 8/16/10 - — AE L - 1
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10 i P 5 ,_
238 EPA Approval of QAPP 16 wks Fi11/510  Thu 2/24/11 » - ' 5 '
239 |Feasibility Study (FS) Report 2202wks  Tue11/18/08 Tue 25113|  Feasibility Study (FS)
240 RAOs 0.82wks  Tue11/18/08  Tue 12/2/08 *‘ .
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 | ; i
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09  Thu 1/26/10 j
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11 ._ . 3 —
246 Draft FS Report 19.2 wks Thu8/4/11  Thu 12/15/11 E ; ] Draft FS Report ‘
247 Submit Draft FS to USEPA Owks  Thu12M5/1  Thu 12/5/11 ? § Submit Draft FS to USEPA ¢'|12/15/11 |
248 Agency Review/Comments 50.2wks  Mon 121911 Mon 12/3/12 f j } Agency Review/Comments —_ j
249 FS Presentation to USEPA Owks  Mon123/12  Mon 12/3/12 - ~ ; : ‘ b dabbdal e ol 11111 s
250 Prepare Final FS 9wks  Wed 12/5/12 Tue 2/5/13 ; , ¥ _ || Prepare Fingl FS B |
251 Submit Final FS Report 0 days Tue 2/5/13 Tue 2/5113 i | | | | |Submit Fingl FS Report @ 2/5/13

Task ) Progress e —Miestone ¢ Summary P———
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